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ESTIMATE RUN 02/28/2013

ESTIMATE SUMMARY 09:41:38

CONTID: C18856         ESTIMATE NO: 0002 PROG 2005

PCN: 18856-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 CABLERAIL: BROMLEY TO LOCHBUIE PERCENT TIME:

PROJECT NO: SHE 0761-215                  

I-76 CABLERAIL: BROMLEY TO LOCHBUIE

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MOUNTAIN VALLEY HYDROSEED, LLC PAY PERIOD ENDING 02/28/2013 DATE TIME STARTED 11/13/2012

2537 FALLS VIEW CIRCLE DATE LET 08/23/2012 DATE WORK BEGAN 11/13/2012

 DATE AWARDED 09/13/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/17/2012 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-260-0305 DATE NOTICE TO PROCEED 11/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 409,049.53 PARTICIPATING $ $ 195,824.23

AWARD PROJECT AMT: 419,770.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -609.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

WORK DAYS

WORK DAYS

99.82%

753.50

195,824.23

195,824.23

195,214.70

$

$

$

$

408,296.03

0.00

408,296.03

0.00

408,296.03

-6,296.55

0.00

401,999.48

0.00

AMOUNT DUE 401,999.48 195,214.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,214.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40



CONTID: C18856         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18856-BID    ESTIMATE RUN 02/28/2013

PROJECT: SHE 0761-215                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

30.000

202-00090  
 

30.000

EACH

3.63000 108.9030.000

108.90

0010 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

35.00000 0.000.000

0.00

0015 Sweeping 0.000

14.000

203-01620  
 

14.000

HOUR

35.00000 490.0014.000

490.00

0020 Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

4.37000 0.000.000

0.00

0025 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

0.75000 0.000.000

0.00

0030 Gravel Bag 486.000

0.000

208-00034  
 

486.000

LF  

2.00000 972.00486.000

0.00

0035 Concrete Washout Structure 0.000

2.000

208-00045  
 

2.000

EACH

230.00000 460.002.000

460.00

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

325.00000 0.000.000

0.00

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

30.00000 0.000.000

0.00

0050 Erosion Control Supervisor 0.000

20.000

208-00205  
 

20.000

HOUR

30.00000 600.0020.000

600.00

0055 Prairie Dog Management 0.000

0.000

240-00100  
 

0.000

L S 

1,725.00000 0.000.000

0.00
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PCN: 18856-BID    ESTIMATE RUN 02/28/2013

PROJECT: SHE 0761-215                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000

TON 

20.28000 0.000.000

0.00

0065 *Concrete Slope and Ditch Paving 639.000

0.000

507-00000  
 

639.000

CY  

238.05000 152,113.95639.000

0.00

0070 Concrete Class B 0.000

0.000

601-01000  
 

0.000

CY  

148.35000 0.000.000

0.00

0075 Tensioned Cable Barrier (TL-4) 0.000

13,874.000

606-20014  
 

13,874.000

LF  

10.10000 140,127.4013,874.000

140,127.40

0080 End Anchorage (Tensioned Cable Barrier) 0.000

6.000

606-21010  
 

6.000

EACH

1,592.75000 9,556.506.000

9,556.50

0085 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000

SY  

5.93000 0.000.000

0.00

0090 Delineator (Type I) 0.000

26.000

612-00001  
 

26.000

EACH

16.53000 429.7826.000

429.78

0095 Delineator (Type III) 0.000

9.000

612-00003  
 

9.000

EACH

24.00000 216.009.000

216.00

0100 *Rumble Strip (Grinding)(Asphalt) 0.000

41,800.000

614-80391  
 

41,800.000

LF  

0.16000 6,688.0041,800.000

6,688.00

0105 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0110 *Mobilization 0.598

0.398

626-00000  
 

1.000

L S 

38,302.00000 38,148.790.996

15,244.20



CONTID: C18856         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18856-BID    ESTIMATE RUN 02/28/2013

PROJECT: SHE 0761-215                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000

HOUR

74.75000 0.000.000

0.00

0120 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

17.25000 0.000.000

0.00

0121 Uniformed Traf Ctrl (Vehicle) 0.000

0.000

630-00006  
 

0.000

HOUR

17.25000 0.000.000

0.00

0125 *Traffic Control Inspection 31.000

11.000

630-00007  
 

42.000

DAY 

86.25000 3,622.5042.000

948.75

0130 *Traffic Control Management 24.000

14.000

630-00012  
 

38.000

DAY 

730.25000 27,749.5038.000

10,223.50

0135 *Construction Traffic Sign (Panel Size A) 8.000

6.400

630-80341  
 

16.000

EACH

5.75000 82.8014.400

36.80

0140 *Construction Traffic Sign (Panel Size B) 12.000

9.600

630-80342  
 

24.000

EACH

5.75000 124.2021.600

55.20

0145 *Construction Traffic Sign (Panel Size C) 12.000

9.600

630-80343  
 

24.000

EACH

5.75000 124.2021.600

55.20

0150 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

1,725.00000 3,105.001.800

1,380.00

0155 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2.000

EACH

230.00000 414.001.800

184.00

0160 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000

EACH

5.75000 0.000.000

0.00
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PCN: 18856-BID    ESTIMATE RUN 02/28/2013

PROJECT: SHE 0761-215                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Traffic Cone 150.000

120.000

630-80380  
 

300.000

EACH

5.75000 1,552.50270.000

690.00

0170 *Mobile Attenuator 36.000

21.000

630-85041  
 

57.000

DAY 

230.00000 13,110.0057.000

4,830.00

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 404,796.02192,324.23405,549.53CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

3,500.00000 3,500.001.000

3,500.00

0200 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

460.00000 0.000.000

0.00

CAT 3,500.003,500.003,500.00CURRENT AMT0400 $ $ $

$ 408,296.02195,824.23$409,049.53$CURRENT AMTPROJECT TOTAL


